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Description:   
 
 
Total study budget Current FFY budget Expenditures for current quarter Total Expenditures to date 

$500,000  $24,584.73 286,749.69 (10/05/04) 
 
Progress This Quarter: 
The following activities occurred during this quarter:  

• Printed and distributed countermeasures toolbox. 
• Paid for February 2004 Deer-Vehicle Crash Symposium expenses. 
• Presented deer-vehicle crash information in Nashville at Traffic Records Forum (by invitation). 
• Visited Illinois DOT/DNR in Springfield, IL 
• Visited Michigan DOT/DNR in Lansing, MI 
• Presented deer-vehicle crash information at Governor’s Safety Conference in Appleton, WI. 
• Numerous media/other/email information requests were answered (MPH Magazine, WI DOT newsletter, WI DNR magazine, 

and On Wisconsin magazine) 
• Worked on UW press release for Countermeasures Toolbox release. 
• Continued webpage additions and updates as appropriate. 
• Hired new student to work at Clearinghouse. 
• Paid for one month of UW support staff time for symposium and clearinghouse assistance (this work occurred last quarter 

when clearinghouse had no student staff available). 
• Began to summarize data from all five states (only IL DNR deer population data not collected) for first regional summary 

document.  Began writing document.  
• Tracked hits on website (Approximately 280/day at this point). 
• Received ITE Journal comments on sign article (may still be published). 
• Develop proposal for DVC Information and Research Center – DOT agrees to distribute. 
• Invited and visited Quebec City to describe pooled fund proposal and NCHRP project. 
• Invited to Sapporo Japan in August 2005 to discuss clearinghouse work at International Mammalogical Society meeting. 
• Continued work as part of the NCHRP 25-27 Wildlife Crossing Use and Effectiveness study team (lead by Utah State 

University).  June 1 start.  Still working on subcontract with Utah State. 
• Submitted three clearinghouse papers to TRB for January 2005 – two accepted for presentation, one possibly for publication. 

 
 
Task Title Scheduled/Expected Completion Date Percent Complete 
Task 1:  Create a Technical Advisory 
Committee 

July 2001/November 2001 100% 

Task 2:  Review DVC-Related and DVC 
Countermeasure Research 

November 2001/May 2003 100% 

Task 3:  Review Deer, Vehicle, and DVC 
Information Management System 
Methodologies 

April 2002/December 2002 100% 



 

 

Task 4:  Propose DVC Research and Data 
Collection Standards 

June 2002/December 2006 60% 

Task 5:  Collect and Reduce the Deer, 
Vehicle, and DVC Data from Five States 

September 2002/December 2006 80% 

Task 6:  Improve and Populate the DVC 
Information Clearinghouse Webpage 

June 2003/July 2006 65% 

Task 7:  Summarize and Document Current 
Deer, Vehicle, and DVC Data 

March 2003/December 2006 50% 

Task 8:  Assist WisDOT with DVC 
Information Management Standardization 
Plan 

April 2003/April 2003 
Dropped from Project Proposal 

0% 

Task 9:  Promote DVC Information 
Clearinghouse First-Year Results and 
Monitor Usefulness 

June 2003/July 2006 65% 

Task 10:  DVC Information Exchange and 
Clearinghouse Continuation Activities 

June 2003/July 2006 65% 

Total June 2003/July 2006 70% 
Work Next Quarter (October to December): 

• Distribute/Promote/Advertise DVCIR Center pooled fund proposal. 
• Possibly visit Minnesota and Iowa to promote clearinghouse, collect data, and discuss future of center funding. 
• In January present the clearinghouse activities at TRB. 
• Continue to draft first regional data summary. 

 
Circumstances affecting progress/budget: 
 
Hired another new student for Fall 2004.  She is working hourly this summer in a part time capacity.  Typical turnover of students from 
semester to semester for clearinghouse continues.  
 
IL DNR currently unwilling to share deer population estimates. Will continue to ask, but may need to recognize that it will not be 
forthcoming. 
 
National (and Canadian) recognition of clearinghouse continues and has assisted a large number of professionals in their discussions with 
the media and decision-makers. 


